

Remediation Status: **Initial CAP Completed, On track, Behind schedule, CAP not finalised/ N/A**

Executive Intimates Ltd

Remediation Status: Behind schedule

Safety Training Program: Ongoing

Initial Inspection Reports:



Workers

750



Progress Rate

92%



C.A.P.

